
HPNS Technical Team Meeting Agenda 
December 5, 2017, 1000-1100 PT 

 

1. Welcome and check-in  
Navy BRAC – Steve Banister, Pat Brooks, Danielle Janda, Derek Robinson, Thomas 
Macchiarella 
Navy BRAC Consultants – Craig Bias, Scott Hay, Kim Henderson, Kathy Higley, Kira Sykes  

 RASO – Zach Edwards, Matt Slack 
EPA and consultants – Karla Brasaemle, John Chesnut, Jana Dawson, Brianna Fairbanks, 
Donna Gety, David Kappelman, Lily Lee, Lyndsey Nguyen, Jackie Lane 

 DTSC – Nina Bacey, Janet Naito 
 CDPH – Tracy Jue, Sheetal Singh 

City (includes OCII/SFDPH and consultants) – Amy Brownell, Bob Burns, Christina Rain 
Water Board – Tina Low, Tina Ures, David Tanouye 

2. Status Update  
• Parcels B and G soil report  

i. Dra� to Technical Team - 9/29 
ii. Parcel G comments received – as of 10/24 – Navy reviewed the responses and 

redlined version of the report last week, we’ve addressed the Navy’s comments, 
and sent them back to the Navy for review before submital to the Technical 
Team, poten�ally this week.  

iii. Parcel B comments pending from EPA –Comments have been received from 
SFDPH, DTSC, and CDPH. EPA will provide comments in the next few days.  

• Parcels D-2, UC-1, UC-2, and UC-3 soil report  
i. Dra� to Technical Team – 10/31  

ii. Comments pending from EPA, DTSC, and CDPH - Comments have been received 
from SFDPH, DTSC comments are expected today, and CDPH comments are 
expected by 12/15. Nina noted that these comments will not include review of 
the forms. 

iii. EPA has no�ced an increase in fill units where bias samples may have been 
collected in loca�ons to avoid the highest gamma scan readings in comparison 
to Parcels B and G. Lily indicated that in the 11/7 managers mee�ng, EPA 
offered a path forward proposal on Parcel G and pointed out that the proposal 
may only apply to Parcel G based on this newly observed patern. EPA has not 
discussed this further internally. 

• Parcel C soil report  
i. Dra� to Technical Team – 11/17 

ii. Comments pending from SFDPH, EPA, DTSC, and CDPH - DTSC comments are 
expected today and CDPH comments are expected by 12/15. Nina noted that 
these comments will not include review of the forms. 



• Parcel E soil report 
i. Pre-dra� to Navy – 12/15 

ii. Dra� to Technical Team – by 12/31 
• Building data evalua�on report – Craig dra�ed a short report to summarize the 

methodologies for data evalua�on and preliminary findings, par�cularly from the 
repeated numbers tests and the report is currently under peer review. Amy clarified 
that the Team is working on the path forward independent of the evalua�on findings. 

i. Pre-dra� to Navy – December 2017 
ii. Dra� to Technical Team – January 2018 

• Update on work plan approach – Danielle provided an update. The Navy is working on an 
approach to address the team’s concerns on the CSM. The project objec�ves are to 
meet RAOs, provide administra�ve and CERCLA closure, and increase community 
confidence in site safety. A dra� path forward has been developed with the details 
focused on Parcel G that could then be applied site-wide. The next steps are to present 
the approach to Oak Ridge Associated Universi�es (ORAU), independent technical 
radiological experts, on Thursday to confirm the approach is in-line with how other 
radiological sites are addressed. Lily noted that if the focus is on Parcel G, there are 
different characteris�cs in the other parcels. Danielle indicated that the approach does 
not rely on TtEC data to make decisions, the approach will rely on new data with known 
data quality. The schedule depends on the input received from ORAU.  As soon as there 
is team agreement on the approach, the work plan can be turned around in 
approximately five weeks.   

3. Schedule and topics for future calls/mee�ngs  
• Cancel next call scheduled for Tuesday 12/19  
• Discuss 2018 call schedule - 1st and 3rd Tuesdays from 10-11 PT star�ng January 2, 2018 


